

PROPOSAL REQUEST

PROJECT:
Stagebarn Middle School
Summerset, South Dakota

OWNER:
Meade School District 46-1
1230 Douglas Street
Sturgis, SD 57785

CONTRACTOR:
Scull Construction
803 Industrial Avenue
Rapid City, SD 57702

PROPOSAL REQUEST NO.: 6

DATE OF ISSUANCE: September 6,
2017

CONTRACT FOR: Prime

CONTRACT DATED: February 23, 2017

ARCHITECT'S PROJECT NO.: 2603

ARCHITECT:
Architecture Incorporated
815 St. Joseph Street Ste 203
Rapid City, SD 57701

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Submit proposal or notify the Architect in writing of the date on which you anticipate submitting your proposal.

THIS IS NOT A CHANGE ORDER, CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

Description: Casework Laminate Finish

DESCRIPTION OF WORK: Please provide pricing to change the finish on the casework laminate from Casework – Formica 5488-NT Smoky Brown Pear – **Matte Finish** to Casework – Formica 5488-NT Smoky Brown Pear – **Naturelle Finish**

This work is field-directed and owner-approved and has been incorporated into the Work. This proposal is for accounting documentation.

Requested by: Jordan Burbach, Assoc. AIA, LEED Green Associate, Architecture Incorporated



September 6, 2017

Architecture Incorporated
815 Saint Joseph St. Ste 203
Rapid City, SD 57701

Attn: Jordan Burbach

Subject: Stagebarn Middle School

Re: **RFP 006 Casework Laminate Finishes**

Mr. Burbach:

Please refer to the attached pricing breakdown for RFP 006 to change the casework laminate finish from a Matte Finish to a Naturelle Finish. Also pricing for metal laminate at reception desk.

We have reviewed this proposal for pricing and find the pricing to be appropriate for the scope of work. Scull recommends that the owner accept this proposal as priced.

The above reference change will not affect the current completion date.

Should you have any questions please contact me via email or phone.

Sincerely,

A handwritten signature in blue ink that reads "Jake Losett".

Jake Losett
Assistant Preconstruction Manager
Scull Construction

Scull Construction Services
 Stagebarn Middle School

Proposal No. RFP 006
 Description: Casework Laminate Finish

PR PRICING BREAKDOWN

September 6, 2017

Prepared By: Jake Losett

DESCRIPTION	QTY	UNIT	LABOR		MATERIAL		SUBCONTRACTOR		TOTAL
			UNIT COST	COST	UNIT COST	COST	UNIT COST	COST	
Self Perform Pricing:									
Supplier Pricing:									
M2 Inc. - Naturelle Finish	1	LS		\$ -	\$ 2,775.00	\$ 2,775.00		\$ -	\$ 2,775.00
M2 Inc. - Reception Desk Metal Laminate	1	LS		\$ -	\$ 206.00	\$ 206.00		\$ -	\$ 206.00
Subcontractor Pricing:									
SUBTOTAL				\$0		\$2,981		\$ -	\$ 2,981.00
SALES TAX	6.50%					\$ 193.77			\$ 193.77
									\$ -
SUBTOTAL									\$ 3,174.77
GC BOND	2.00%								\$ 63.50
EXCISE TAX	2.04%								\$ 64.77
SUBTOTAL									\$ 3,303.03
GC OVERHEAD/FEE	3.30%								\$ 109.00
								TOTAL	\$3,412.03

Casework - Formica 5488-NT Smoky Brown Pear - Naturelle Finish, Can look into Matte Finish if costs are prohibitive on Naturelle Finish **Naturelle finish would have an added cost of \$2,775.00. Matte 58 finish is OK for cost. This is a made to order laminate with a slightly longer lead time.**

Casework 3mm Edgeband - Doellken - Woodtape - 2431 Slate Grey **edging is OK**

Countertops – Formica 8825-58 Platinum Drops – Matte Finish **OK**

Countertop 3mm Edgeband – Doellken – Woodtape – 2425 Fog Grey **OK**

Reception Desk Accent Laminate - Formica 4255 Micro Perf **This is a higher cost metal laminate - total cost to use this is \$206.00.**

Please let me know how you wish to proceed.

Do you need me to send you physical samples or do you already have all of them?

Thank You,



MICHALA SHRYOCK

MICHALA.M2INC@GMAIL.COM

[605-280-4840](tel:605-280-4840)

PROPOSAL REQUEST

PROJECT:
Stagebarn Middle School
Summerset, South Dakota

OWNER:
Meade School District 46-1
1230 Douglas Street
Sturgis, SD 57785

CONTRACTOR:
Scull Construction
803 Industrial Avenue
Rapid City, SD 57702

PROPOSAL REQUEST NO.: 6

DATE OF ISSUANCE: September 6,
2017

CONTRACT FOR: Prime

CONTRACT DATED: February 23, 2017

ARCHITECT'S PROJECT NO.: 2603

ARCHITECT:
Architecture Incorporated
815 St. Joseph Street Ste 203
Rapid City, SD 57701

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Submit proposal or notify the Architect in writing of the date on which you anticipate submitting your proposal.

THIS IS NOT A CHANGE ORDER, CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

Description: Casework Laminate Finish

DESCRIPTION OF WORK: Please provide pricing to change the finish on the casework laminate from Casework – Formica 5488-NT Smoky Brown Pear – **Matte Finish** to Casework – Formica 5488-NT Smoky Brown Pear – **Naturelle Finish**

This work is field-directed and owner-approved and has been incorporated into the Work. This proposal is for accounting documentation.

Requested by: Jordan Burbach, Assoc. AIA, LEED Green Associate, Architecture Incorporated
