


Summit, inc.

P.O. Box 1716
RAPID CITY, SOUTH DAKOTA 57709
605-342-8300



June 8, 2015

Brett Burditt
Business Manager
Meade School District
1230 Douglas Street
Sturgis, SD 57785

Re: Stagebarn School Demolition Deadline

Dear Mr. Burditt,

In lieu of the recent rains and flooding in the area, we would respectfully request, at this time, an extension of the deadline to the Stagebarn School Demolition Contract, to October 31, 2015.

With reference to our telephone conversation on today's date, if granted an extension, we will continue to work diligently, and in a timely manner in order to complete the demolition as soon as possible.

Thank you for your consideration.

Sincerely,
SUMMIT, INC.

Chris Emme
Project Manager

