SBHS
Roof Replacement

Timeline

March 11" = Ask the Board for the approval to solicit for bids for the SBHS reroofing project.
March 13t - If approved advertise in the BH Pioneer on March 13" and 20™.

April 37- Bid opening

April 9" —Award bid at the Board meeting




Drawing Report

Sturgis High School - Base Bid
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Lowe Rodfing, inc. PO Box 432 Whitewood, SD 57793 Phone: 605-269-2271

Fax: 605-269-2212
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