

CHANGE AGREEMENT FORM

Nature of additions, deletions, or modifications to the services to be performed: _____

REDUCTION IN COST OF CONTRACTORS WORK FROM
TEM-TECH. SEE ATTACHED.

Adjustments in the Contract price: (\$9,133) DEDUCT NINE THOUSAND


ONE HUNDRED THIRTY THREE DOLLARS

Adjustments in time for completion: NONE

No verbal Change Agreement shall be permitted. Any adjustment in the Contract price will be determined by mutual agreement and the prior approval of the Owner and Contractor before starting the work involved in the change.

Dated the 16th day of OCTOBER, 2021.

CONTRACTOR:



By: JASON CARLSON, P.M.

OWNER:

TEMPERATURE TECHNOLOGY INC.

(TEM-TECH)

2809 Plant St.
Rapid City, SD 57702
(605) 343-1144
Fax: 605-343-8446

SCOPE LETTER

DATE: September 27, 2021

JOB NAME: Sturgis Brown High School Indoor Air Quality HVAC Upgrades

TO: All Bidding Mechanical Contractors

SCOPE: Provide controls for AHUs and VAVs. LON interface to the RTUs. Interface all controls to existing Schneider Electric BMS.

AMMENDMENTS ACKNOWLEDGED: 1

BASE BID: \$56,352.00
Valued Engineered Deduct, subtract: \$9,133.00

EXCLUSIONS: Dampers, Air Purifiers

TEMPERATURE TECHNOLOGY, INC.



Brad Ehresmann

Temperature Technology, Inc. is a Minority Owned Company